CIC #:

Billed Date:

99EPA SUPERFUND
02-Jul-2012

Customer Order Number DW96957718

RARITAN BAY SLAG 328687 BZ796

Paid By Check No.

VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

Mission Assignment No:

Collection Vou. No.
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Accounts Of

Facility: Raritan Bay Stag
A/C# DW96957718-01-1
RPM:  Tanya Mitchell
Date:  9/04/12

EPA 633
D.0. Voucher No. BU. Voucher No. Bill No.
27058695
Partial # 32

Billed Office (Mail To):

US ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE

26 W MARTIN LUTHER KING DRIVE
CINCINNAT! OH 45268-7002

Billed Accounting Classification
68 68 X 8145.0000 2009 00 0000 00000000000 00000

Line item Moa

01-Jun-2012 Thru 02-Jui-2012
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Billing Office (Send Remittance To):

USACE FINANCE CENTER G5
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

MILLINGTON TN 38054-5005

Billing Accounting Classification
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1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS)

1 INHOUSE - OTHER RESOURCES
1 INHOUSE - LABOR
1 INHOQUSE - LABOR
1 INHOUSE - LABOR LABOR

SUPERFUND M&S
DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS

I I I I T I

CORPS CERTIFICATION
“1 CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE, AND

SHOULD BE PAID AND CHARGED,TO THE APPROPRIATION(S) OR
\gﬁﬁiﬁiT?mMﬂl" N ) gS\Sj —
DATE h\\(, \SIGNATURE—\ ~
\(\ \l\L 4™

$52,361.73 96 NAX 3122.0000 G5 08 2416 868 012718 96231 $52,361.73
Eaid No Amount

$45,780.73

$620.89

$1,739.91

$518.27

$3,701.93

Subtotal: $52,361.73

Total Billed Amount: $52,361.73

Less Partial Amount Paid: $0.00

Payment Due Date: 01- Aug-2012 Pay This Amount: $52,361.73

148007

S R

Funds Authorized:
Total Billed Amount:

$5,351,997.00
$4,931,758.35

CERTIFICATE OF OFFICE BILLED

| certify that the above articles were received and accepted or the services performed as stated and

Prev Billed Amount: $4,879.396.62 - should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
) payment requested is approved and should be paid as indicated.
Current Billed Amount $52,361.73
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer
DA Form 4445-R

Approved by Treasury For Use In Lieu of SF 1080

cobitnonit. 109 v2.1.3



msfcr.2.1.13 0692 page: 207
SSEPA Date: 02-JUL-2012
PROGRESS REPORT

KANSAS CITY DISTRICT

RARITAN BAY SLAG, NJ

IA Number: DW36357718

MONTHLY REPORT FOR JUNE 2012

Revised Reimbursable Direct Fund Cite IA Totals
(96X3122) (96X3122)

STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized: $5,351,997.00 $0.00 $5,351,997.00
Less Total Expenditures: (-} $4,9831,758.35 $0.00 $4,931,758. 35
Less Undelivered Orders: {-) $192,465.98 $0.00 $192,465.98
Less Commitments: (=) $25,693.73 : $0.00 $25,693.73
Funds Available Balance: $202,078.94 $0.00 $202,078.94

BILLING ACTIVITY (96X3122): -

Bill Number: 27058695

Funds Expended During Report Period: $52,361.73
Total Billed to Date: $4,931,758.35

DIRECT FUND CITE PAYMENTS:

Funds Expended During Report Period: $0.00
Total Expended toc Date: $0.00
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KANSAS CITY DISTRICT
RARITAN BAY SLAG, NJ
IA Number: DW96957718

Bill Number: 27058695
Bill Inveice Date: 02-JUL-2012

Monthly Billing Amount (96X3122):

Monthly Direct Fund Cite Contract Cost{68X8145):

Budget Categories

Personnel

Fringe Benefits

Travel

Equipment

Supplies

Procurement
Construction

Other

Total Direct Charges
Total Indirect Charges

Eiatir= e B NN o PR o TN o 1}

k TOTAL

LABOR BREAKOUT FOR MONTH:

Individual Location
JUSTIN COFER KANSAS CITY DISTRICT
BMY DARPINIAN KANSAS CITY DISTRICT

KRISTINE M STEIN KANSAS CITY DISTRICT

PROGRESS REPORT

$52,361.73
$0.00
Costs for Pricr Month's Project Costs
Current Month Summary to Date
$2,414.53 $93,928.53 $96,343.06
$1,287.40 $50,371.71 $51,65%9.11
$0.00 $9,434.28 $9,434.28
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$45,780.73 $4,580,922.29 $4,626,703.02
$0.00 $0.00 $0.00
$620.89 $56,142.31 $56,763.20
$50,103.55 $4,790,799.12 $4,840,902.67
$2,258.18 $88,597.5¢C $90,855.68
$52,361.73 $4,879,396.62 $4,931,758.35
Function Hours Labor Amount
GONTRACT SPECIALIST 4.00 $443.51
CHEMIST 5.50 $588.26
ENVIRONMENTAL ENGINEER (PR 17.00 $1,940.45
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KANSAS CITY DISTRICT
RARITAN BAY SLAG, NJ

LABOR BREAKOUT FOR MONTH:

KRISTEN M METCALF
KRIS A HUBER

ROBERT M PENDER, JR
LORI L VOLLINK

TOTAL LABOR:

Location

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

Function

SECRETARY (OA)
CONTRACT SPECIALIST
HTRW PROJECT MANAGER
CIVIL ENGINEER

PRCGRESS REPORT

.75

Labor Amount

$5,960.

11




Progress Report for EPA Region Il - Raritan Bay Siag Site — Remedial Investigation

Site: Raritan Bay Slag Site - NJN000206276 [ Phase: | Remedial Investigation — Original IAG
Bill No.: | 27058695-32 | IAG No.: | DW0695771801(BZ796) act;e Expiration Aug 2016

Reporting | From: To: EPA RPM USACE PM

Period: | 01-Jun-12 02-Jul-12 Tanya Mitchell Kristine Stein

Work Performed

Narrative Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial

Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including
project billing and other support services. Supported the below actions:

CDM - Contract W912DQ-08-D-0018, Task Order 0018:

Submitted Final CIP

Submitted Draft Revised Final FS Report

Submitted Final Step 3a Eco Memorandum

Prepared and Submitted tables and figures for PP support
Completed and submitted review of Table 4-1

Continued to assist with RTC to various parties

Moetings Planning calls (6/6, 6/13, 6/19, 6/20, 6/21, 6/27, 6/28) with Tanya Mitchell, EPA, to discuss project status, status
of documents and data, and action items. Planning conference calls (numerous dates) with CDM to discuss
project status, status of documents and data, and planning short-term scheduled tasks.

Key e Submitted Final Step 3A Eco Memo
Milestones ¢ Submitted Final Errata Sheets for Rl Report
Completed

Projected Work

Narrative USACE Will:

Perform administrative activities, including project billing and other support services. Support the below actions.

CDM will:

e Submit Final Revised FS Report

e  Submit CDs for Administrative Record

¢ Develop PRGs for organics

e Calculate BSAF for clams and PRGs for arsenic in fish and clams

Meetings Weekly strategic planning conference calls with Tanya Mitchell, EPA, and Frank Tsang, CDM to discuss project
status, major issues, and challenges of the week, and review short-term scheduled tasks.
Continue to participate in conference calls and meetings associated with RI/FS development.

Key e Submit Final Revised FS Report

Issues

Technical: None

Schedule: None at this time.

Funding: None at this time
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_ Progress Report for EPA Region Il — Raritan Bay Slag Site — Remedial Investigation
Expenditures: USACE — Please see attached

Obligations Plan (FY10)

¢ Funding - initial CDM contract task order negotiated for $290,473.00. This is fully funded

¢ Funding - Modification 1 negotiated for $366,233.00. This is fully funded.

¢ Funding — Modification 2 (early RI field work/treatability study) negotiated for $1,636,002. This is fully funded.

¢ Funding — Modification 3 (complete Rl field work, reports and FS) negotiated at $2,123,175. This is partially funded at
$2,063,977. No longer able to add funds to this task order. Some work will be transferred to new task order.

e Funding — new CDM contract task order to be awarded in Dec 2011, negotiated at $531,874. This is partially funded at
$462,484 and includes optional PP and ROD related tasks as well as site maintenance/beach cleaning thru CY12. Funding
has been received to completely fund the remaining work.

Scope of Work Summary

The Raritan Bay Slag Site (“Site™”) (United States Environmental Protection Agency (EPA) Identification Number NJN000206276) includes a
1.3 mile stretch of water-front area, from Margaret’s Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties.
USEPA has tasked USACE with completing an RI/FS as well as associated activities such as identification of potential Early Actions and
“green” remedial technologies, community involvement activities, and site security support.

Project Development Team

[Allen Shelly _[Program Analyst 816-389-3354_[Vollink | Project Engineer 816-389-3554
Darpinian Amy  [Project Chemist 816-389-3897 [Brink IBrad Project Geologist 816-389-3883
Stein Kristine JUSACE Project Manager _[816-389-3172 {Huber _IKrisAnn___Contracting Officer __816-389-3766

July 17,2012
Date

816-389-3172
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